
Field Note Record
Contract No. Station Mile/Line: C/S

9214 Project Limits MP 102.55 & MP 86.25

Staked by                             Date Work Started Date Work Completed  Date

N/A 6/18/2018

Calculated by                      Date Checked by                          Date Inspector                          Date

Todd Dellinger

9/20/2019

E. Knudson

9/25/2019

Todd Dellinger 9/20/19

BID ITEM # 64
Traffic Control Supervisor 

Group 1,2,3,4:

282.5 Days have been worked to date. 

282.5 / 368 = 76.76% of days have been used.

The monthly installment of 5.5% is being paid on this estimate 

Amount = $186,000 x 5.5% = $10,230.00

OK to PAY $10,230.00 

$10,230.00 / 4 (Groups) = $2,557.50 per Group. 

See Attached Spreadsheet for details and backup.
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0064 TRAFFIC CONTROL 
SUPERVISOR 

1 9/20/2019 L.S. 2,557.50 650 EK 09/25/19 17

0064 TRAFFIC CONTROL 
SUPERVISOR 

2 9/20/2019 L.S. 2,557.50 651 EK 09/25/19 17

0064 TRAFFIC CONTROL 
SUPERVISOR 

3 9/20/2019 L.S. 2,557.50 652 EK 09/25/19 17

0064 TRAFFIC CONTROL 
SUPERVISOR 

4 9/20/2019 L.S. 2,557.50 653 EK 09/25/19 17

Attachments

9214 - Lump Sum 

Breakdown.xlsx

Microsoft Excel 

Worksheet

122 KB
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